
JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY

Preparation of plans and 

specifications as well as documents 

for the different approvals

Approval of plans ans 

specifications by the 

MAMOT, MDDELCC 

and MTMDET
( 3 months)

Estimated waiting time, subject to 

changes beyond our control

Call for 

tenders
(2 months)

Construction
(3 months)

SEPTEMBER OCTOBER

2017 2018

Plan et devis Technique (8 mois)

Revised Timetable

Written 

approval from 

MAMOT to 

launch call for 

tenders

January 13, 2017

Written approval 

from MAMOT 

accepting the 

contract to be 

awarded
March 9, 2017

Awarding of Prof. Serv. 

Contract
March 20, 2017

Preparatory 

steps to obtain 

consent from 

MTMDET

   Complementary studies  

 required by the MTMTDET 

           and MDDELCC

  - Choice of route
  - Type of excavation

  - Soil characterization

  - Environmental study

Aqueduct project for the Hudson-Acres/Tree Farm and Ritchie Sectors

REVISED PROJECT TIMETABLE

Timetable
 February 8, 2017

Technical plans and specifications

(4 months)

Awarding of Prof. Serv. contract

March 6, 2017

Approval of plans and 

specifications by the MAMOT
(4 months)

Call for 

tenders 

Contractors
(1 month)

Construction
(5 months)




